

Highway 85 / Cemetery St. Reconstruction Project - Deadwood, SD

Fact Sheet

Construction will begin in November 2014. The project has an anticipated completion date of September 2016.

Project Timeline

Phase 1

November 2014 - March 2015
Cemetery St., Mickelson Trail, US85

Phase 2

April 2015 - November 2015
Cemetery St. to Burlington St.

Phase 3


May 2016 - September 2016
Burlington St. to US385 Jct.




Storm sewer and utilities




Rock cut and retaining wall



Rock cut



Total reconstruction



Total reconstruction

Highway 85 / Cemetery St. Reconstruction Project - Deadwood, SD


Fact Sheet

END MILL & OVERLAY
BEGIN GRADING
Station 83+24

During construction, traffic will be routed into channelized detours, often accompanied by temporary signals, flaggers, and pilot cars. Temporary pedestrian access routes will also be in place.

Expect 30 minute delays for two weeks during Phases 1C and 1D, and 10 minute delays for the remainder of Phases 1C and 1D.

Project Overview



****All construction zones, detours, and timeframes are estimates and are subject to change. We will immediately notify stakeholders if any changes occur. Visit www.highway85deadwood.com or call the Public Information number at (605) 718-4046 for more information****

The SDDOT provides services without regard to race, color, gender, religion, national origin, age, or disability, according to the provisions contained in SDCL-20-13, Title VI of the Civil Rights Act of 1964, the Rehabilitation Act of 1973, as amended, the Americans With Disabilities Act of 1990 and Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and Low-Income Populations, 1994.

Any person who has questions concerning this policy or who believes he or she has been discriminated against should contact the Department's Civil Rights Office at 605-773-3540.